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ESTIMATE RUN 09/02/2011

ESTIMATE SUMMARY 13:01:09

CONTID: C18160         ESTIMATE NO: 0001 PROG 2005

PCN: 18160-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6 BRIDGE AT EAGLE (F-09-H) PERCENT TIME:

PROJECT NO: FBR0063-038                   

US 6 BRIDGE AT EAGLE (F-09-H)

NAME OF ROAD: 006E

PROJECT COUNTIES: EAGLE

CONTRACTOR:

CONCRETE EXPRESS, INC. PAY PERIOD ENDING 08/25/2011 DATE TIME STARTED 08/15/2011

2027 WEST COLFAX DATE LET 06/09/2011 DATE WORK BEGAN 08/15/2011

 DATE AWARDED 06/20/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/05/2011 DATE ACCEPTED

DENVER CO 80204     303/562-2000 DATE NOTICE TO PROCEED 08/15/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,348,619.92 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,952,829.84 NON-PARTICIPATING 60,599.22

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,817.98

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

3.96

FIXED COMPLETION DATE

FIXED COMPLETION DATE

1.81%

3,288,020.70

60,599.22

60,599.22

58,781.24

$

$

$

$

0.00

60,599.22

60,599.22

0.00

60,599.22

-1,817.98

0.00

58,781.24

0.00

AMOUNT DUE 58,781.24 58,781.24

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 58,781.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

11.0 TIME ALLOW: 5/18/2012 ??:??:??

ORIG TIME ALLOW: 5/18/2012 ??:??:??
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PCN: 18160-BID    ESTIMATE RUN 09/02/2011

PROJECT: FBR0063-038                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:09

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Clearing and Grubbing 0.000

0.850

201-00000  
 

1.000

L S 

10,200.00000 8,670.000.850

8,670.00

0010 Removal of Pipe 0.000

0.000

202-00035  
 

130.000

LF  

14.00000 0.000.000

0.00

0015 Removal of Delineator 0.000

0.000

202-00090  
 

18.000

EACH

13.00000 0.000.000

0.00

0020 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

3,390.000

SY  

3.50000 0.000.000

0.00

0025 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

1,581.000

SY  

2.25000 0.000.000

0.00

0030 Removal of Ground Sign 0.000

0.000

202-00810  
 

2.000

EACH

53.00000 0.000.000

0.00

0035 Removal of Fence 0.000

582.000

202-01000  
 

635.000

LF  

3.20000 1,862.40582.000

1,862.40

0040 *Removal of Guardrail Type 3 0.000

25.000

202-01130  
 

196.000

LF  

11.40000 285.0025.000

285.00

0045 *Removal of End Anchorage 0.000

1.000

202-01300  
 

1.000

EACH

127.00000 127.001.000

127.00

0050 Sawing Asphalt Material (10 Inch) 0.000

0.000

202-05030  
 

530.000

LF  

5.00000 0.000.000

0.00

0055 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

12,725.000

CY  

17.75000 0.000.000

0.00
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PCN: 18160-BID    ESTIMATE RUN 09/02/2011

PROJECT: FBR0063-038                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:09

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 Muck Excavation 0.000

0.000

203-00100  
 

100.000

CY  

15.00000 0.000.000

0.00

0065 Rolling 0.000

0.000

203-01140  
 

20.000

HOUR

159.00000 0.000.000

0.00

0070 Blading 0.000

0.000

203-01500  
 

70.000

HOUR

127.00000 0.000.000

0.00

0075 Backhoe 0.000

0.000

203-01510  
 

70.000

HOUR

134.00000 0.000.000

0.00

0080 Dozing 0.000

0.000

203-01550  
 

50.000

HOUR

128.00000 0.000.000

0.00

0085 Truck (Dump) 0.000

0.000

203-01582  
 

20.000

HOUR

84.00000 0.000.000

0.00

0090 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

20.000

HOUR

131.00000 0.000.000

0.00

0095 Combination Loader 0.000

0.000

203-01594  
 

50.000

HOUR

131.00000 0.000.000

0.00

0100 Potholing 0.000

4.000

203-01597  
 

20.000

HOUR

225.00000 900.004.000

900.00

0105 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

40.000

HOUR

166.00000 0.000.000

0.00

0110 Topsoil 0.000

0.000

207-00205  
 

800.000

CY  

5.60000 0.000.000

0.00
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PCN: 18160-BID    ESTIMATE RUN 09/02/2011

PROJECT: FBR0063-038                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:09

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 Stockpile Topsoil 0.000

700.000

207-00210  
 

800.000

CY  

5.25000 3,675.00700.000

3,675.00

0120 *Erosion Log (12 Inch) 0.000

511.000

208-00002  
 

838.000

LF  

5.00000 2,555.00511.000

2,555.00

0125 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

12.000

EACH

13.00000 0.000.000

0.00

0130 *Check Dam 0.000

0.000

208-00040  
 

3.000

EACH

146.00000 0.000.000

0.00

0135 *Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

3.000

EACH

177.00000 0.000.000

0.00

0140 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

2.000

EACH

2,150.00000 0.000.000

0.00

0145 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

30.000

HOUR

46.00000 0.000.000

0.00

0150 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

30.000

HOUR

85.00000 0.000.000

0.00

0155 Erosion Control Supervisor 0.000

6.000

208-00206  
 

190.000

DAY 

65.00000 390.006.000

390.00

0160 Reset Ground Sign 0.000

0.000

210-00810  
 

2.000

EACH

95.00000 0.000.000

0.00

0165 Reset Gate 0.000

0.000

210-01011  
 

1.000

EACH

635.00000 0.000.000

0.00
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PCN: 18160-BID    ESTIMATE RUN 09/02/2011

PROJECT: FBR0063-038                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:09

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0170 *Seeding (Native) 0.000

0.000

212-00006  
 

1.500

ACRE

986.00000 0.000.000

0.00

0175 *Seeding (Temporary) 0.000

0.000

212-00009  
 

1.000

ACRE

1,918.00000 0.000.000

0.00

0180 *Soil Conditioning 0.000

0.000

212-00032  
 

1.500

ACRE

1,785.00000 0.000.000

0.00

0185 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.200

ACRE

730.00000 0.000.000

0.00

0190 *Mulching (Hydraulic) 0.000

0.000

213-00011  
 

0.500

ACRE

2,200.00000 0.000.000

0.00

0195 *Mulch Tackifier 0.000

0.000

213-00061  
 

225.000

LB  

3.15000 0.000.000

0.00

0200 *Evergreen Tree (10 F00t) (Ball and Burlap) (Furnish 
Only) 

0.000

0.000

214-00511  
 

8.000

EACH

850.00000 0.000.000

0.00

0205 *Soil Retention Blanket (Coconut) 0.000

0.000

216-00037  
 

4,182.000

SY  

2.50000 0.000.000

0.00

0210 *Wildlife Biologist 0.000

10.000

240-00000  
 

10.000

HOUR

79.00000 790.0010.000

790.00

0215 Aggregate Base Course (Class 3) 0.000

0.000

304-03000  
 

4,868.000

TON 

15.55000 0.000.000

0.00

0220 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

1,993.000

TON 

21.60000 0.000.000

0.00
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PCN: 18160-BID    ESTIMATE RUN 09/02/2011

PROJECT: FBR0063-038                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:09

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0225 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

32.000

TON 

151.00000 0.000.000

0.00

0230 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

1,706.000

TON 

73.00000 0.000.000

0.00

0235 *Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

106.000

TON 

838.00000 0.000.000

0.00

0240 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

2,787.000

GAL 

1.20000 0.000.000

0.00

0245 Riprap (12 Inch) 0.000

0.000

506-00212  
 

17.000

CY  

70.00000 0.000.000

0.00

0250 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

141.000

LF  

69.40000 0.000.000

0.00

0255 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

1.000

EACH

744.00000 0.000.000

0.00

0260 Inlet Type C (Special) 0.000

0.000

604-00350  
 

1.000

EACH

4,700.00000 0.000.000

0.00

0265 Vane Grate Inlet (5 Foot) 0.000

0.000

604-25005  
 

1.000

EACH

4,850.00000 0.000.000

0.00

0270 Vane Grate Inlet (10 Foot) 0.000

0.000

604-25010  
 

2.000

EACH

5,050.00000 0.000.000

0.00

0275 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

993.000

LF  

17.15000 0.000.000

0.00



CONTID: C18160         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 18160-BID    ESTIMATE RUN 09/02/2011

PROJECT: FBR0063-038                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:09

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0280 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

1.000

EACH

741.00000 0.000.000

0.00

0285 *Transition Type 3G 0.000

0.000

606-01370  
 

2.000

EACH

1,180.00000 0.000.000

0.00

0290 *Transition Type 3H 0.000

0.000

606-01380  
 

2.000

EACH

656.00000 0.000.000

0.00

0295 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

3.000

EACH

1,880.00000 0.000.000

0.00

0300 End Post 0.000

0.000

607-00005  
 

1.000

EACH

344.00000 0.000.000

0.00

0305 Corner and Line Brace Post 0.000

0.000

607-00010  
 

1.000

EACH

425.00000 0.000.000

0.00

0310 Fence Combination Wire With Treated Wooden Posts 0.000

0.000

607-11300  
 

35.000

LF  

10.60000 0.000.000

0.00

0315 Fence (Plastic) 0.000

818.000

607-11525  
 

1,100.000

LF  

3.18000 2,601.24818.000

2,601.24

0320 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

190.000

LF  

21.00000 0.000.000

0.00

0325 Delineator (Type I) 0.000

0.000

612-00001  
 

4.000

EACH

27.00000 0.000.000

0.00

0330 Delineator (Type II) 0.000

0.000

612-00002  
 

18.000

EACH

28.00000 0.000.000

0.00
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PCN: 18160-BID    ESTIMATE RUN 09/02/2011

PROJECT: FBR0063-038                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:09

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0335 Delineator (Type III) 0.000

0.000

612-00003  
 

7.000

EACH

30.00000 0.000.000

0.00

0340 4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01400  
 

1,402.000

LF  

10.00000 0.000.000

0.00

0345 Pull Box (16"x16"x6") 0.000

0.000

613-07016  
 

1.000

EACH

700.00000 0.000.000

0.00

0350 Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

19.000

LF  

18.00000 0.000.000

0.00

0355 24 Inch Drainage Pipe (Class 3) 0.000

0.000

624-23024  
 

238.000

LF  

67.00000 0.000.000

0.00

0360 *Construction Surveying 0.000

0.150

625-00000  
 

1.000

L S 

16,000.00000 2,400.000.150

2,400.00

0365 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

100.000

HOUR

100.00000 0.000.000

0.00

0370 *Mobilization 0.000

0.000

626-00000  
 

1.000

L S 

388,300.00000 0.000.000

0.00

0375 *Public Information Services 0.000

0.000

626-01000  
 

1.000

L S 

37,100.00000 0.000.000

0.00

0380 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

30.000

GAL 

106.00000 0.000.000

0.00

0385 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

90.000

GAL 

31.75000 0.000.000

0.00
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PCN: 18160-BID    ESTIMATE RUN 09/02/2011

PROJECT: FBR0063-038                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:09

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0390 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

19.000

SF  

15.85000 0.000.000

0.00

0395 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

31.000

SF  

15.85000 0.000.000

0.00

0400 *Flagging 0.000

0.000

630-00000  
 

4,000.000

HOUR

21.00000 0.000.000

0.00

0405 *Traffic Control Inspection 0.000

26.000

630-00007  
 

200.000

DAY 

130.00000 3,380.0026.000

3,380.00

0410 *Traffic Control Management 0.000

14.000

630-00012  
 

190.000

DAY 

395.00000 5,530.0014.000

5,530.00

0415 *Flashing Beacon (Portable) 0.000

0.500

630-80001  
 

2.000

EACH

160.00000 80.000.500

80.00

0420 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

2.000

EACH

106.00000 0.000.000

0.00

0425 *Construction Traffic Sign (Panel Size A) 0.000

9.500

630-80341  
 

27.000

EACH

21.00000 199.509.500

199.50

0430 *Construction Traffic Sign (Panel Size B) 0.000

2.000

630-80342  
 

7.000

EACH

21.00000 42.002.000

42.00

0435 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

2.000

EACH

5,300.00000 5,300.001.000

5,300.00

0440 *Advance Warning Flashing or Sequencing Arrow Panel (A 
Type) 

0.000

0.000

630-80356  
 

2.000

EACH

31.75000 0.000.000

0.00
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PCN: 18160-BID    ESTIMATE RUN 09/02/2011

PROJECT: FBR0063-038                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:09

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0445 *Drum Channelizing Device 0.000

7.000

630-80360  
 

100.000

EACH

21.00000 147.007.000

147.00

0450 *Drum Channelizing Device (With Light) (Flashing) 0.000

1.000

630-80363  
 

4.000

EACH

21.00000 21.001.000

21.00

0455 Concrete Barrier (Temporary) 0.000

102.000

630-80370  
 

1,200.000

LF  

28.00000 2,856.00102.000

2,856.00

0460 *Traffic Cone 0.000

8.000

630-80380  
 

300.000

EACH

1.00000 8.008.000

8.00

0465 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

2.000

EACH

2,118.00000 0.000.000

0.00

0470 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

250,000.000

F A 

1.00000 0.000.000

0.00

0475 F/A Partnering 0.000

2,000.000

700-70011  
 

4,000.000

F A 

1.00000 2,000.002,000.000

2,000.00

0480 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0485 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0490 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0495 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

33,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18160-BID    ESTIMATE RUN 09/02/2011

PROJECT: FBR0063-038                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:09

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0500 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0505 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0510 F/A Interpretive Sign 0.000

0.000

700-70034  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0515 F/A Relocate Irrigation Water Line 0.000

0.000

700-70100  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0690 Added Item (Dollar)/ Lein filed by PreSeistek 0.000

-1,809.920

900-00006  
 

-1,809.920

DOL 

1.00000 -1,809.92-1,809.920

-1,809.92

CAT 42,009.2242,009.221,884,007.18CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURES 

0520 *Removal of Bridge 0.000

0.000

202-00400  
 

1.000

EACH

151,000.00000 0.000.000

0.00

0525 Removal of Portions of Present Structure (Special) 0.000

0.000

202-00495  
 

1.000

L S 

17,400.00000 0.000.000

0.00

0530 Structure Excavation 0.000

0.000

206-00000  
 

1,728.000

CY  

7.50000 0.000.000

0.00

0535 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

368.000

CY  

106.00000 0.000.000

0.00

0540 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

2,652.000

CY  

32.30000 0.000.000

0.00
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PCN: 18160-BID    ESTIMATE RUN 09/02/2011

PROJECT: FBR0063-038                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:09

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0545 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

65.000

CY  

10.00000 0.000.000

0.00

0550 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

2,652.000

CY  

13.15000 0.000.000

0.00

0555 Shoring (Area 1) 0.000

0.000

206-01781  
 

1.000

L S 

12,700.00000 0.000.000

0.00

0560 Shoring (Area 2) 0.000

0.000

206-01782  
 

1.000

L S 

12,700.00000 0.000.000

0.00

0565 *Concrete Washout Structure 0.000

0.000

208-00045  
 

2.000

EACH

1,000.00000 0.000.000

0.00

0570 *Environmental Health and Safety Management 0.000

0.000

250-00010  
 

1.000

L S 

5,200.00000 0.000.000

0.00

0575 *Monitoring Technician 0.000

0.000

250-00050  
 

100.000

HOUR

62.00000 0.000.000

0.00

0580 *Health and Safety Officer 0.000

0.000

250-00110  
 

40.000

HOUR

79.00000 0.000.000

0.00

0585 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

178.000

TON 

73.00000 0.000.000

0.00

0590 *Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

11.000

TON 

838.00000 0.000.000

0.00

0595 Geomembrane 0.000

0.000

420-00000  
 

477.000

SY  

14.80000 0.000.000

0.00
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PCN: 18160-BID    ESTIMATE RUN 09/02/2011

PROJECT: FBR0063-038                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:09

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0600 *Drilling Hole to Facilitate Pile Driving 0.000

0.000

502-00100  
 

558.000

LF  

156.00000 0.000.000

0.00

0605 Pile Tip 0.000

0.000

502-00460  
 

24.000

EACH

135.00000 0.000.000

0.00

0610 *Steel Piling (HP 14x89) 0.000

0.000

502-11489  
 

984.000

LF  

62.50000 0.000.000

0.00

0615 Block Facing 0.000

0.000

504-04410  
 

2,103.000

SF  

22.40000 0.000.000

0.00

0620 Riprap (24 Inch) 0.000

0.000

506-00224  
 

456.000

CY  

84.00000 0.000.000

0.00

0625 Architectural Steel Refurbishment 0.000

0.000

509-60000  
 

1.000

L S 

36,000.00000 0.000.000

0.00

0630 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

1,095.000

SY  

12.30000 0.000.000

0.00

0635 Waterstop (12 Inch) 0.000

0.000

518-00112  
 

130.000

LF  

13.40000 0.000.000

0.00

0640 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

143.000

LF  

10.00000 0.000.000

0.00

0645 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

716.000

CY  

472.00000 0.000.000

0.00

0650 *Structural Concrete Coating 0.000

0.000

601-40300  
 

1,006.000

SY  

13.80000 0.000.000

0.00
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PCN: 18160-BID    ESTIMATE RUN 09/02/2011
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:09

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0655 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

115,338.000

LB  

0.98000 0.000.000

0.00

0660 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

352.000

LF  

145.00000 0.000.000

0.00

0665 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

702.000

LF  

2.00000 0.000.000

0.00

0670 *Prestressed Concrete I (BT84) 0.000

0.000

618-00184  
 

668.000

LF  

310.00000 0.000.000

0.00

CAT 0.000.001,427,012.74CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0675 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

1.000

EACH

16,400.00000 16,400.001.000

16,400.00

0680 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

1,200.00000 1,200.001.000

1,200.00

0685 F/A Furnish Office Space 0.000

990.000

700-70034  
 

20,000.000

F A 

1.00000 990.00990.000

990.00

CAT 18,590.0018,590.0037,600.00CURRENT AMT0450 $ $ $

$ 60,599.2260,599.22$3,348,619.92$CURRENT AMTPROJECT TOTAL


